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CONSTRUCTION UPDATE

Lakefront Gateway - Phase 3

Update on Progress

Ongoing Operations

The City of Milwaukee is currently making improvements to

E. Michigan Street, N. Art Museum Drive, and N. Lincoln Memorial
Drive as part of Phase 3 of the Lakefront Gateway project. Below
is the anticipated schedule of upcoming operations.

Week of September 14

= Concrete pours in the north half of the E. Michigan Street & N.
Art Museum Drive intersection
= South half of intersection remains accessible for access

= E. Michigan Street open to eastbound traffic; E. Clybourn
Street open to two-way traffic

= Setting, grading, and pouring sidewalk on the east side of
N. Lincoln Memorial Drive, and south side of E. Michigan Street  Sidewalk poured on the west side of N. Lincoln Memorial Drive
between N. Lincoln Memorial and N. Art Museum drives

= To accommodate sidewalk work, there will be weekday,
daytime closures of the outside, northbound lane of
N. Lincoln Memorial Drive. The lane closures will be ( s )
reopened each evening.

Week of September 21
= Pavement removals on N. Art Museum Drive between
E. Michigan Street and E. Clybourn Street

= South half of the N. Art Museum Drive & E. Michigan Street

intersection will be removed; access maintained on north
half

= Access maintained to Discovery World and Harbor House

= E. Michigan Street and E. Clybourn Street will serve as points
of ingress and egress throughout this work; the direction of
traffic allowed on each street will change depending on
work being performed, please follow all posted signs and
traffic control

| Access maintained to Discovery World driveway & parking |

= Setting, grading, and pouring curb and gutter in areas of ~ d
removals

All work and schedules are weather dependent and subject to change.
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The project team thanks you for your patience and cooperation throughout this project!



