Water Street Bridge over the Milwaukee River

Bridge Rehabilitation

PROJECT OVERVIEW

The City of Milwaukee is rehabilitating the Water Street Bridge over the
Milwaukee River.

Rehabilitation work includes: concrete bridge approach slab removal
and replacement; minor structural steel replacements; sandblast and
paint bridge structural steel; expansion joint removal and replacement;
center lock adjustments; sidewalk plate removal and replacement; bike
plate removal, salvage and reinstallation; and traffic gate upgrades.

During portions of the rehabilitation, the street will be closed to
allow the new structure to be painted all at once. This will also
provide equipment and materials to be stored in the work zone. River
navigation will be maintained throughout the project.

CONSTRUCTION IMPACTS & SCHEDULE MICHIGAN ST L ﬁ

Construction for the project is anticipated to begin in early July 2025
and be completed in the 2025 construction season.
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Below is an estimated schedule of work for the project and the &1 PAUL AVE
associated impacts to bridge traffic. Schedule is weather dependent :
and subject to change.
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Week of July 7 - Week of August 4
Work on bridge pier interiors
All lanes of traffic open
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There may be additional work requiring short-term closures (approximately
4 days) that takes place between these weeks. Changes to the schedule will

be communicated via the project website, DPW social media and project o PITTSBURGH
email updates. 2
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Week of September 1 o FLORIDA ST LEGEND
Structure work, non-painting

@» Detour route

Bridge open to 1 lane of traffic in each direction VIRGINIA ST @» Projectarea

Week of September 8 — Week of September 29
First bridge bascule leaf painted. Approach work to occur on

the opposite side. PROJECT CONTACT & UPDATES

H *
Bridge closed and traffic detoured If you have questions about any information

shared in this overview, please reach out!
Week of October 6 - Week of October 27
Second bridge bascule leaf painted. Approach work to occur on
the opposite side.
Bridge closed and traffic detoured *

Sarah McClanahan
® smccla@milwaukee.gov
O 414-286-3318

Week of November 3 - Week of November 10
Final items (pavement marking, project cleanup, etc)
Bridge open to 1 lane of traffic in each direction

Subscribe for project updates at
ENGAGE.MILWAUKEE.GOV/
WATER-STREET-BRIDGE

* See graphic at right with detour route



