

# CONSTRUCTION UPDATE

E. Brady Street - N. Farwell Avenue to N. Van Buren Street

OCTOBER 2026

## About the Project

The City of Milwaukee, in partnership with the Brady Street Business Improvement District (BID), is making improvements to E. Brady Street between N. Farwell Avenue to N. Van Buren Street to reduce speeding and make the street safer for people walking, driving, and visiting.


## Current Operations

- Building the full raised crosswalk at Arlington Place
- Building the north half of the raised crosswalks at Marshall Street and Franklin Place

Construction on current operations anticipated to be complete prior to the end of October.

## Future Operations

- After completing the north half of the raised crosswalks at Marshall Street and Franklin Place, operations will shift to building the south half of each raised crosswalk
  - Project is working diligently to have this work completed before the end of October
  - If work is not complete, construction areas will be heavily secured with appropriate detour signage in place for people walking in the area during Halloween weekend
- After raised crosswalks are complete, work will begin on the pinned-on islands after Halloween weekend
  - This work is anticipated to be complete the week of November 9
  - No closures are anticipated with this work



\* The traffic signal at Humboldt Avenue will remain in an all-red flashing phase during and after construction in order for the project team to evaluate the effectiveness of the signal with the new traffic calming measures.



## SIGN UP FOR UPDATES

Use the link below or scan the QR code to receive project updates.

[Engage.Milwaukee.gov/Brady-Traffic-Calming](https://engage.milwaukee.gov/Brady-Traffic-Calming)



## PROJECT CONTACT

Sarah McClanahan, *Public Involvement*

✉ [smccla@milwaukee.gov](mailto:smccla@milwaukee.gov)

☎ (414) 286-3318

## Construction Impacts & Schedule

Construction for the project is underway and is anticipated to be fully complete the week of November 9.



During construction, the intersections of Marshall Street and Franklin Place will be open to one lane of traffic in each direction, as crosswalks are constructed in halves. The **intersection of Arlington Place will be closed to traffic**, as the street is too narrow to provide two-way access. Arlington Place will be reopened to traffic when the crosswalk is complete. Please see map at left for details.



On-street parking will not be allowed near the (5) intersections being worked on; follow all posted signs.



MCTS will detour the Green Line to accommodate the closure at Arlington Place. See the Umo app for details.

The project team thanks you for your patience and cooperation throughout this project!