



E. North Avenue - N. Humboldt Blvd. to N. Prospect Ave.

PROJECT UPDATE - NOVEMBER 18, 2024

PAVING WORK COMPLETE, PROJECT ON SCHEDULE TO BE COMPLETE BY NOVEMBER 30

The paving operation on E. North Avenue is complete and traffic has been returned to its previous detour route. See below.

Remaining work on the project is as follows:

- Painting and signage on bus boarding islands and pinned-on islands
- Complete pavement markings on the street
- Install signage and delineators throughout the corridor

The project is on schedule to be complete by November 30. Next spring, crews will return to install green, high friction pavement marking on concrete for bike lanes.

All work is subject to change based on weather, utility conflicts and material availability.

DETOUR ROUTE



Paved intersection of E. North & N. Prospect avenues with high visibility crosswalks



Pinned-on concrete island form next to freshly painted bike lane



Concrete bus boarding island; green bike lane paint to be installed next spring

PROJECT CONTACT & UPDATES

Sarah McClanahan, Marketing & Communications Officer

✉ smccla@milwaukee.gov

☎ 414-286-3318

The project team thanks you for your patience and cooperation throughout this project!



Subscribe for project updates at
[ENGAGE.MILWAUKEE.GOV/NORTH](https://engage.milwaukee.gov/north)