

CONSTRUCTION UPDATE

Lakefront Gateway - Phase 3

AUGUST 2026

Update on Progress of Stage 2A & Upcoming Sidewalk Work

Ongoing Operations


Last week, the City of Milwaukee finished pouring both travel lanes of E. Michigan Street from N. Lincoln Memorial Drive (LMD) to N. Art Museum Drive (AMD) in Stage 2A of the project.

- Currently, this stretch of E. Michigan Street is open to one-way eastbound traffic, while the westbound lane cures.
- Construction will continue in the north half of the E. Michigan Street and N. Art Museum Drive intersection.

Beginning Wednesday, August 19, sidewalk installation will begin on N. Lincoln Memorial Drive on the west side of the street.

- To accommodate this work, there will be weekday, daytime closures of the outside, southbound lane of N. Lincoln Memorial Drive. The lane closures will be reopened each evening.
- After work is completed on the west side, crews will move to the east side of the street, and the weekday, daytime closure will be applied to the outside, northbound lane.

All work and schedules are weather dependent and subject to change.



Both travel lanes poured on E. Michigan Street from LMD to AMD

Future Stages

- Stage 2C - Construction of N. Art Museum Drive - E. Michigan Street to E. Clybourn Street
 - Traffic Pattern: Access maintained to Discovery World driveway & parking; driveways done during Discovery World shutdown
- Stage 2B - Construction of E. Michigan Street - N. Art Museum Drive to Terminus
 - Traffic Pattern: Constructed in halves to maintain access to businesses and parking; access will be maintained for people walking



SIGN UP FOR UPDATES

Scan the QR code or use the link below to receive project updates.

Engage.Milwaukee.gov/Lakefront-Gateway



PROJECT CONTACT

Sarah McClanahan
Public Involvement

✉ smccla@milwaukee.gov

☎ (414) 286-3318

The project team thanks you for your patience and cooperation throughout this project!