



E. North Avenue - N. Humboldt Blvd. to N. Prospect Ave.

PROJECT UPDATE - NOVEMBER 5, 2024

** SECOND CHANGE IN PAVING SCHEDULE **

The week of November 4, a four-day paving operation will take place on E. North Avenue throughout the project corridor. Work will take place from approximately 7 a.m. to 5 p.m. each day, with closures reopening each night. The staging for each day of the paving operation is as follows:

Tuesday, November 5

Current traffic pattern (one-way westbound) maintained

Mill eastbound lanes from Humboldt to east of (e/o) Bartlett

**** Thursday, November 7 ****

North Avenue closed to traffic between Humboldt and e/o Bartlett

Mill westbound lanes from Humboldt to e/o Bartlett

Pave all lanes from Humboldt to e/o Bartlett

**** Friday, November 8 ****

North Avenue closed to traffic between Oakland and Prospect

Mill and pave all lanes from Oakland to Prospect, skipping Farwell and Prospect intersections which will remain open

Saturday, November 9

Farwell intersection closed in AM, Prospect intersection closed in PM

Farwell and Prospect intersections milled and paved

Paving schedule is subject to change based on weather, project progress and material availability.

PAVING MAP



AFTER PAVING OPERATION IS COMPLETED

Concrete barriers for permanent bike lane protection and delineators will be installed.

The project is on schedule, and estimated to be complete prior to Thanksgiving.

Traffic will return to the one-way westbound traffic pattern for the remainder of the project.

PROJECT CONTACT & UPDATES

Sarah McClanahan, Marketing & Communications Officer

✉ smccla@milwaukee.gov

☎ 414-286-3318

The project team thanks you for your patience and cooperation throughout this project!



Subscribe for project updates at
[ENGAGE.MILWAUKEE.GOV/NORTH](https://engage.milwaukee.gov/north)